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Report on the Whalehead Stormwater Drainage Service District (facts accurate as of press time): 

Previously, Phase 4 of the Drainage Master Plan had been "in the future" -- awaiting analysis of the performance 
of the previous 3 phases. However, as a result of the rains we received when Hurricane Sandy went up the coast, 
a number of “Phase 4 streets” in Whalehead were affected by standing water for long periods of time. In 
November 2012, the Advisory Board met via conference call with Eric Weatherly and Moffatt & Nichols to 
discuss how we could proceed quickly with as much Phase 4 work as we could afford -- without an assessment 
dollar increase – and address as many of these new hotspot areas as possible. 

Currently, with Phase 3 construction set for Winter 2012/13, the good news is we now will have some Phase 4 
construction begin soon after the 2013 rental season – and with no increase to the current assessment dollars. It is 
most important to complete infrastructure work as soon as possible; we plan to upgrade the noted asphalt 
walkways to Trex in the future when funds are available. 

Following is the latest scope and schedules for Phase 3 and Phase 4: 
 
 
Phase 3 Scope (under construction): 

Corolla force main line – between Barracuda and Coral; 
Herring and Mackerel: street removal, infiltration basin and lift station to Corolla force main line, Trex 

pathway, driveway relocations; 
Sailfish: street removal, buried hotspot infiltration system, asphalt pathway, driveway relocations. 

Phase 3 Schedule: 
1.9.2013--Notice to proceed; begin construction 
4.30.2013—Street Basins complete 
5.24.2013--Project complete 

 
Phase 4 Scope (to be bid this Summer): 

Corolla force main line -- between Tuna and Barracuda; 
Tuna: street removal, infiltration basin and lift station to Corolla force main line, asphalt pathway, driveway 

relocations; 
Sturgeon and Perch: street removal, asphalt pathway, driveway relocations (like Sailfish, but no installed 

pump). 
Phase 4 Schedule: 

Spring 2013--Driveway relocation discussions with Owners; complete all drawings 
Summer 2013--Permit application and approval 
mid-September 2013--Begin construction 
Spring 2014—Project complete 

 
--Dan Clements 
Whalehead Drainage Service District Advisory Board, Chair 
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